Meridian Manufacturing & Logistics Pvt. Ltd.

# UAT Plan & Sign-Off

*Warehouse Management & Procurement System — Project Horizon*

**Document ref:** MML-PH-UAT-01
**Prepared by:** Nupur Sharma, Business Analyst
**UAT window:** 3 weeks, post-configuration and pre-go-live

## 1. Purpose & Scope

This document defines the User Acceptance Testing approach for Project Horizon, covering the 13 test cases traced to business requirements BR-01 through BR-13 in the Requirements Traceability Matrix. UAT is executed by nominated business users from Operations, Warehouse, Finance, Procurement, and IT, with the Business Analyst coordinating scheduling, defect logging, and sign-off.

## 2. Entry & Exit Criteria

### Entry criteria

- Vendor configuration complete for all in-scope modules and deployed to the UAT environment
- Test data (SKUs, test accounts, sample transactions) loaded and verified
- All 13 test cases reviewed and agreed with the relevant business owner

### Exit criteria

- 100% of High-priority test cases passed, with zero open High-severity defects
- Medium/Low-severity defects either closed or formally accepted with a documented workaround
- Sign-off obtained from Operations, Finance, Warehouse, Procurement, and IT leads

## 3. Test Case Design

Full step-by-step detail for each test case; TC IDs match the Requirements Traceability Matrix so results roll back up to the BRD automatically.

| ID | Objective | Pre-conditions | Test Steps | Expected Result | Priority |
|---|---|---|---|---|---|
| TC-01 | Confirm cross-site stock dashboard matches physical count | User logged in with Ops role; 3 sites have live inventory | Open dashboard; compare system total for 5 SKUs against manual count at each site | System total matches physical count within agreed tolerance; refresh timestamp ≤15 min old | High |

| ID | Objective | Pre-conditions | Test Steps | Expected Result | Priority |
|---|---|---|---|---|---|
| TC-02 | Barcode put-away and picking accuracy | Handheld device provisioned; 20 test SKUs staged | Scan 20 SKUs through put-away, then pick 20 units against a test order | System quantity matches physical count for all 20 SKUs; no manual re-entry required | High |
| TC-03 | Low-stock alert triggers correctly | Alert threshold configured for 3 SKUs | Deplete stock on 3 SKUs below threshold in test environment | Alert fires for all 3 SKUs within the configured check interval | High |
| TC-04 | System performance under peak load | Load-test script simulating 3x average daily transaction volume | Run scripted load test during a scheduled off-peak window | Average transaction response time stays under 3 seconds throughout the test | High |
| TC-05 | PR-to-PO approval routing | Approval matrix configured for 2 plants, 2 spend categories | Raise one PR above threshold and one below, for each plant | Each PR routes to the correct approver per the configured matrix | High |
| TC-06 | Three-way match exception handling | One matched and one mismatched PO/GRN/invoice set prepared | Submit both invoice sets for matching | Matched set clears automatically; mismatched set is flagged with the discrepancy reason | Medium |
| TC-07 | Tally sync accuracy | Test transaction posted in WMS; Tally connector active | Post a goods-receipt and a stock adjustment; wait for scheduled sync | Both transactions appear in Tally with matching values within the sync window | High |
| TC-08 | Landed cost calculation | One import GRN with freight, duty, and insurance test values entered | Process the GRN and generate the landed-cost report | Reported landed cost equals manually calculated apportionment within ₹1 | Medium |
| TC-09 | Adjustment log immutability | Test adjustment made by a Warehouse-role user | Attempt to edit and then delete the resulting log entry as the same user and as an Admin | Edit/delete is blocked for both roles; log entry remains unchanged | High |
| TC-10 | Role-based access and SSO | Two test accounts provisioned — Warehouse role and Finance role | Log in via SSO as each role; attempt to access the other role's restricted screens | Each role sees only its permitted screens/actions; restricted access is denied | High |
| TC-11 | DR/failover documentation review | Vendor's DR runbook received | Review runbook against the ≥99.5% SLA commitment; request most recent failover test report | Runbook and report demonstrate a credible path to the committed SLA | High |
| TC-12 | Handheld hardware compatibility | Actual on-site Android scanner model provisioned with test build | Run put-away and picking transactions on the physical device | All transactions complete without app crashes or scan-read failures | High |
| TC-13 | KPI dashboards and export | Migrated test data loaded; Ops-role user logged in | Open the fill-rate, dead-stock and valuation dashboards; export each to Excel and PDF; | Dashboard figures match the source extract; both export formats open without errors | High |

| ID | Objective | Pre-conditions | Test Steps | Expected Result | Priority |
|---|---|---|---|---|---|
| | | | compare figures to a source-data extract | | |

## 4. Defect Log

Defects raised during the UAT cycle, tracked to resolution or formal acceptance before go-live sign-off.

| Defect ID | TC ID | Severity | Description | Resolution | Status |
|---|---|---|---|---|---|
| DEF-01 | TC-02 | High | Scanned quantity for 2 of 20 SKUs did not decrement picking bin count until manual screen refresh | Fixed — vendor patch applied; retested and passed | Closed |
| DEF-02 | TC-04 | Medium | Response time crept to ~4.2s under simulated load for the picking-confirmation screen specifically (all other screens stayed under 3s) | Vendor tuned that screen's query; load test re-run, average response under 3s; TC-04 passed on retest | Closed |
| DEF-03 | TC-06 | Low | Exception reason code defaulted to a generic label instead of the specific mismatch type | Vendor to add specific reason codes in next configuration pass; workaround (manual note) accepted for go-live | Accepted / Deferred |
| DEF-04 | TC-09 | High | Admin role was initially able to delete (not just edit) a log entry via a bulk-export-and-reimport path not covered by the original test step | Fixed — bulk-import path now respects the same immutability rule; retested and passed | Closed |

## 5. Sign-Off Memo

The undersigned confirm that UAT has been executed against the 13 test cases above, that every High-priority test case has passed (including retests after DEF-01, DEF-02 and DEF-04), and that there are no open High-severity defects. One Low-severity item (DEF-03) is deferred with the documented workaround of a manual note on exception reasons. On this basis, sign-off is granted to proceed to go-live planning.

Approvers: Operations Head, Finance Controller, Warehouse Supervisor (Bhiwadi DC), Procurement Manager, IT Manager, and the Project Horizon Steering Committee sponsor.

Signatures and date to be captured on the physical/e-signed copy of this document; this version stands as the record of what was tested and agreed.