Meridian Manufacturing & Logistics Pvt. Ltd.

Change Management & Rollout Communication Plan

Warehouse Management & Procurement System — Project Horizon

Document ref: MML-PH-CM-01

Prepared by: Nupur Sharma, Business Analyst

Applies to: ~120 end users across 2 plants and 3 distribution warehouses

1. Why This Matters

The current-state interviews surfaced a consistent theme that is easy to miss in a systems-focused rollout: several of the biggest pain points (paper-based floor transactions, informal procurement tracking) exist because staff built workarounds around a system that stopped serving them years ago. Those workarounds are now habits. Replacing the system without a deliberate plan to retire those habits is very likely to produce a technically successful go-live and a practically unused system a month later — the barcode module in particular only pays off if pickers actually stop using paper.

2. Who Is Affected, and How

- Warehouse pickers and supervisors (3 sites): new handheld devices, new put-away/picking process — the largest day-to-day change.
- Procurement team: PRs and approvals move from email/spreadsheet into a formal in-system workflow.
- Finance team: less manual reconciliation, but a new dependency on the Tally sync running correctly and on time.
- IT team: new platform to support and monitor, replacing tribal knowledge of a 2011-era system.

3. Rollout Approach

Go-live is phased by site rather than big-bang: the Bhiwadi distribution centre goes first (it has the most engaged warehouse supervisor and was the site most vocal about wanting change during the current-state interviews), followed by the remaining two warehouses two weeks later, then both plants. Finance and Procurement switch over centrally at the same time as the first warehouse, since their workflow doesn't depend on site-by-site rollout.

Each site gets one week of hypercare — a dedicated support contact (rotating between the Business Analyst and a vendor implementation resource) physically present on the floor for the first two days, then reachable on call for the rest of the week.

4. Training Plan

- Warehouse staff: hands-on session with the actual handheld hardware, not a slide deck — training happens on the floor, using real SKUs, before go-live.
- Procurement & Finance: workshop format, working through 2–3 realistic scenarios (a standard PR, an over-threshold PR, a mismatched invoice) rather than a feature tour.
- Quick-reference one-pagers laminated and posted at each pick station and procurement desk for the first month — a deliberate low-tech backup for a staff group used to paper.

5. Communication Plan

Timing	Audience	Message / Purpose	Channel	Owner
T-6 weeks	All warehouse & procurement staff	Announce the project, why LogiTrack Classic is being replaced, and what to expect over the coming weeks	Town hall + email	Ops Head
T-4 weeks	Warehouse supervisors & pickers	Introduce the new handheld devices; schedule hands-on familiarization sessions	Site briefings	Warehouse Supervisors
T-3 weeks	Finance & Procurement teams	Walkthrough of new approval workflow and Tally sync timing; highlight what changes vs. today	Workshop	Finance Controller / Procurement Manager
T-2 weeks	All impacted users	UAT sign-off summary and confirmed go-live date	Email	Business Analyst
T-1 week	All impacted users	Final reminder, login credentials, and where to raise issues during go-live week	Email + printed floor notices	IT Manager
Go-live day	All impacted users	Go-live confirmation and hypercare support-desk details	Email + floor announcement	Project Horizon Steering Committee
T+1 week	All impacted users	Check-in on early issues, quick-reference guide reminder	Email	Business Analyst
T+4 weeks	Leadership	Post-go-live adoption and benefit-tracking readout against the Business Case	Steering Committee review	Business Analyst

6. Resistance Points to Watch For

- Experienced pickers who are fast on the current paper process may see scanning as slower at first — supervisors should expect a short productivity dip in week one and not treat it as a sign the rollout failed.
- Procurement staff who've built informal relationships with vendors around flexible, undocumented approval timing may push back on a stricter workflow — this needs the Procurement Manager visibly backing the new process, not just IT enforcing it.
- Any Tally sync delay in the first week will be highly visible to Finance and could undermine confidence in the whole system if not communicated proactively.

7. Measuring Adoption

Adoption is tracked weekly for the first month post-go-live: % of transactions entered via handheld vs. manual override, number of support-desk tickets by category, and PR approval cycle time. These roll up into the T+4-week Steering Committee readout against the benefit assumptions in the Business Case.